STAGE IIT AND 1IV: YEAR 2010
STAGE TII

STAGE _II1 NOTES

1. SEQUENCE OF CONSTRUCTION: PAVEMENT PATCHING, HMA SURFACE REMOVAL AND
PROPOSED HMA COURSES. WORK CAN OCCUR CONCURRENTLY, BUT SEQUENCE SHALL
BE MAINTAINED AND NOT CONFLICT. RAMP WORK WILL BE COMPLETED USING
DISTRICT DETAIL TC-8 - FREEWAY AND EXIT RAMP CLOSURE DETAILS.

2. LANE AND RAMP CLOSURES ALLOWED AS STIPULATED IN THE SPECIAL PROVISIONS.

3. LANE CLOSURES PER STANDARDS 701400, 701401 AND 701446.

4. REDUCE LANE WIDTH USING 35:1 TAPER PER DISTRICT DETAIL TC-9 - TRAFFIC
CONTROL DETAILS FOR FREEWAY SINGLE AND MULTI-LANE WEAVE. A W5-1
(48 x 48) ROAD NARROWS SIGN WILL BE ERECTED 500’ IN ADVANCE OF THE TAPER.

5. THE CONTRACTOR SHALL ERECT ROAD CONSTRUCTION AHEAD SICNS (W20-1103(0-48) WITH
FLASHING BEACON ON ALL ARTERIAL ROADWAYS APPROACHING INTERCHANGE RAMPS.

©. GRADE DIFFERENTIJAL BETWEEN LANES SHALL NOT EXCEED 2-1/2".
7. PARTIAL MILLING OF PAVEMENT FOR AN OPERATION WILL NOT BE PAID FOR SEPARATELY,
ELEJ('I:'TPIOILg BE PAID FOR AT THE FINAL MILLING THICKNESS SHOWN ON THE TYPICAL
NS.

8. REMOVAL OF TEMPORARY PAVEMENT MARKING, WHEN REQUIRED, SHALL BE PAID
FOR AS "WORK ZONE PAVEMENT MARKING REMOVAL”.

9. 'REMOVAL OF EXISTING PAVEMENT MARKING, WHEN REQUIRED, SHALL BE PAID FOR
AS "“PAVEMENT MARKING REMOVAL".

10. EXISTING OR TEMPORARY PAVEMENT MARKINGS REMOVED DURING MILLING
OPERATIONS WILL NOT BE PAID FOR SEPARATELY.

1. CASTINGS EXPOSED IN TRAVEL LANES SHALL BE PROTECTED PER APPLICABLE
PORTIONS OF ARTICLE 603.07 OF THE STANDARD SPECIFICATIONS. THIS WORK WILL
NOT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE VARIOUS HMA
BINDER AND SURFACE COURSES PLACED.

LEGEND

EXISTING PAVEMENT MARKING

WET REFLECTIVE TEMPORARY TAPE, TYPE III, 5" (WHITE 10’ DASH - 30’ SKIP

WET REFLECTIVE TEMPORARY TAPE, TYPE II[, 4" (YELLOW LEFT & WHITE RIGHT)
INSTALLED WITHIN 24 HOURS OF MILLING OR BINDER PLACEMENT,

EPOXY PAVEMENT MARKING. LIMITED TO AREA IMPACTED BY STAGE I & II
SEE PAVEMENT MARKING PLANS FOR COLOR AND WIDTH.

VERTICAL BARRICADES WITH STEADY BURNING MONO DIRECTIONAL LIGHT AT 100’ C-C
SPACING. VERTICAL BARRICADES ALONG SHOULDERS WILL REMAIN IN PLACE BETWEEN
OPERATIONS WHEN ALL LANES ARE OPEN TO TRAFFIC. DURING EACH OPERATION
VERTICAL BARRICADES WILL THEN BE MOVED TO SEPARATE THE WORK ZONE AND
OPERATING LANES.

®  PROPOSED PAVEMENT MARKING.
BITUMINOUS SURFACE REMOVAL

BN HMA LEVELING BINDER AND BINDER COURSE

® & 08006

SEE PAVEMENT MARKING PLANS.
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1" BORDER LINE
GREEN REFLECTIVE BACKGROUND
WITH WHITE LEGEND

THIS SIGN SHALL BE INSTALLED
IN ADVANCE OF ALL OPEN/EXIT
RAMPS WHEN THE RIGHT

LANES ARE CLOSED.

NOTE
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48" x 48"

OF EVERY MILE..

THIS SIGN SHALL BE INSTALLED
ON BOTH SIDES OF THE ROADWAY
500’ IN ADVANCE OF AREAS WHERE
THERE IS A GRADE DIFFERENTIAL
BETWEEN LANES, AFTER EACH
ENTRANCE RAMP AND MINIMUM
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WINTER SHUTDOWN

PROPOSED PAVEMENT MARKING
LIMITED TO AREA IMPACTED BY STAGES I - II
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SHOULDER ,

STAGE III

- OPERATION ONE

PATCH LANES 1 & 2 AND INSIDE SHOULDER
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VARIES

LANE 3

SHOULDER

STAGE 111

- OPERATION TWO

HMA SURFACE REMOVAL 2"

HMA SURFACE REMOVAL 1 374" -

LANES 1 & 2
INSIDE SHOULDER

18"
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STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

BISHOP FORD EXPRESSWAY (I-94)
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